
Upper Mississippi River Restoration 
Environmental Management Program (EMP) 

Phase-Out Plan 
 
 

To effectively and efficiently transition ecosystem restoration activities on the Upper 
Mississippi River from the EMP to NESP, the following projects and monitoring should be 
completed under the authority of EMP, before funding for EMP is discontinued.  At recent 
historical funding levels, this will require approximately 3-4 years. 
 

 

Project 
 

State 
  

Status & 
Completion 
Track* 
 

Estimated Federal 
Funding Required 
to Complete 
($ Million) 
 

Pool 8 Phase III  MN & WI   
     Stage 2B   C   0.5 
     Stage 3  C   8.0 
Clear Lake/Finger Lake MN C   0.1 
Capoli Slough WI D & C   3.0 
Harpers Slough IA D   0.4 

St Paul District 

    
Lake Odessa, Stage C IA C   2.2 
Fox Island MO D & C   4.9 
Rice Lake IL D & C 11.6 
Huron Island IA D   0.7 

Rock Island District 

    
Calhoun Point IL C   0.4 
Swan Lake IL C   2.5 
Batchtown IL C   6.0 
Pool 25 & 26 Islands IL & MO D & C   2.5 
Ted Shanks  MO D   0.7 

St. Louis District 

    
Long Term Resource 
Monitoring, Data 
Acquisition, & Research 
(4 years @ $6.1 million/yr) 

  24.4 Regional 

Program Coordination & 
Management 
 

    2.8 

Total 13 Habitat Projects 
and 

4 years of Monitoring 

  $70.7 million 

 
* C = Construction (Projects under construction that should be completed.) 
   D = Design (Projects with at least 20 % design work complete. Design should be completed.) 
   D & C = Design and Construction (Projects with at least 90% of design complete and ready to start 

construction in either FY 09 or FY 10. Construction should be completed.) 


